

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL

Tutor Name: Zhenlin Liu

Client Name: Zilin Zhang

Group members details
(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	customer liaison, programmer, tester
2	Linkang Wen	540276619	lwen0131	manager, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	tracker, programmer, tester
4	Yuqi Wu	5400356699	yuwu0501	doomsayer, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 23/08/2026

Weekly Group Meeting Minutes

Time: 17 Aug 2026, 5:00-7:00 pm, the 2nd meeting

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Haoxiong Pan

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Week 2 research and initial requirements reviewed.	Use findings in the proposal and scope.	All.	None.
2	What is in progress?	Proposal structure, scope, and Week 4 presentation.	Finish the proposal; focus on core functions.	All.	None.
3	What is working well?	Clear agreement on proposal structure and priorities.	Keep shared drafting and task tracking.	Haoxiong Pan.	None.
4	What needs improvement?	Scope is broad; automated matching is risky.	Ask client to reduce scope and allow a fallback.	Yuqi Wu	Client confirmation.
5	Reminders	Confirm scope and dataset questions with client.	Send agenda before the meeting.	Qiang Li	None.
6	What needs to be completed before the next meeting?	Finish proposal, slides, and dataset/matching questions.	Complete before the Week 4 presentation.	All.	None.
7	What's Next	Client meeting, final scope, and presentation rehearsal.	Assign MVP tasks after confirmation.	Linkang Wen.	None.

Main Discussions

The team planned the proposal, reviewed the scope, and separated core deliverables from optional features.

The Week 3 XP roles are Linkang as manager, Haoxiong as tracker, Yuqi as doomsayer, and Qiang as customer liaison.

After the meeting, the team completed the proposal together and asked the client to reduce the scope. The client agreed.

Key Takeaways

Prioritize a reliable end-to-end solution; keep advanced features as stretch goals.

Use the agreed scope to guide the Week 4 presentation and later implementation.

What Happened

Completed: proposal planning and writing, detailed scope discussion, and the scope-reduction request.

Carried forward: confirm dataset and matching expectations, then plan MVP implementation.

What's Next

Linkang will manage the proposal-to-implementation transition and presentation.

Haoxiong will update the tracker and record owners and deadlines.

Yuqi will review scope and technical risks, especially automated matching.

Qiang will coordinate client questions and confirm dataset decisions.

Weekly Client Meeting Minutes

Time: 21 Aug 2026, 3:00-3:30 pm, first client meeting

Venue: zoom

<https://uni-sydney.zoom.us/j/83578824790?from=addon>

Meeting Minute Taker: Haoxiong Pan

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Proposal completed; client agreed the scope could be reduced.	Use the reduced scope and prioritize a working system.	All.	None.
2	What is in progress?	Dataset use, lesion matching, and implementation priorities.	Matching does not require a new algorithm.	All.	None.
3	What is working well?	Client accepted manual matching when needed.	Use manual labels as a fallback for the core workflow.	All.	None.
4	What needs improvement?	Automated matching and extra features may be too ambitious.	Keep them as stretch goals after the MVP is stable.	Yuqi Wu.	Confirm with client.
5	Reminders	Focus on core functions and record datasets and labels.	Document dataset choices and matching assumptions.	Qiang Li.	None.
6	What needs to be completed before	Finalize scope, slides, rehearsal,	Start coding from the	All.	None.

	the next meeting?	and implementation tasks.	agreed MVP after presentation.		
7	What's Next	Proceed with core implementation; extras only if time allows.	Review MVP progress with the client next meeting.	Linkang Wen.	None.

Main Discussions

The team and client discussed dataset use, the reduced scope, and lesion matching. The client confirmed that matching can be labelled manually and does not require a new automated algorithm.

Key Takeaways

Manual matching is an acceptable fallback method. Priority given to core functions; If there is still time, automatic matching and other advanced features are optional.

What Happened

The client clarified the dataset and scope expectations. Then, the team prepared the slides for the fourth week and rehearsed the presentation.

What's Next

Linkang will manage the implementation of MVP.

Haoxiong will track the tasks.

Yuqi will monitor risks.

Qiang will maintain client communication and dataset records.

Individual Progress Report

Qiang Li — Student ID: 540788868

- Goals: Confirm scope and dataset requirements with the client and record decisions for the team.
- Progress Made: Discussed scope reduction, dataset use, and the client-approved manual matching fallback.
- Blockers/Issues: Some optional automation details may still depend on available time and implementation progress.
- Next: Maintain client communication and confirm any remaining dataset or scope questions.

Linkang Wen — Student ID: 540276619

- Goals: Manage proposal completion, coordinate the team, and organize Week 4 presentation preparation.
- Progress Made: Coordinated the completed proposal, refined the agreed scope, and helped prepare and rehearse the presentation.
- Blockers/Issues: The agreed scope now needs to be converted into clear implementation tasks and milestones.
- Next: Assign MVP implementation tasks, monitor milestones, and keep the team focused on core deliverables.

Haoxiong Pan — Student ID: 530425128

- Goals: Track proposal, client-meeting, presentation, and implementation actions with owners and deadlines.
- Progress Made: Recorded Week 3 progress and helped track the proposal, scope decisions, slides, and rehearsal tasks.
- Blockers/Issues: Some implementation tasks depended on final client confirmation of scope and matching expectations.
- Next: Update the tracker with MVP implementation tasks, owners, deadlines, and client follow-ups.

Yuqi Wu — Student ID: 5400356699

- Goals: Review technical feasibility and identify risks that could prevent the team from delivering the core system.
- Progress Made: Flagged automated lesion matching as a high-risk feature and supported the reduced scope and manual fallback.
- Blockers/Issues: Automated matching and other advanced features may exceed the available project time.
- Next: Monitor implementation risk and reassess stretch features only after the MVP is working reliably.