

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL

Tutor Name: Zhenlin Liu

Client Name: Zilin Zhang

Group members details
(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	manager, programmer, tester
2	Linkang Wen	540276619	lwen0131	tracker, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	doomsayer, programmer, tester
4	Yuqi Wu	5400356699	yuwu0501	customer Liaison, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 14/08/2026

Weekly Group Meeting Minutes

Time: 10 Aug 2026, 5:00-7:00 pm, the 1st meeting

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Linkang Wen

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Group contract, deed poll, and XP roles assigned.	Submit to Canvas and publish contract/XP summary on GitHub.	All.	None.
2	What is in progress?	Week 3 research plan, GitHub setup, scope preparation.	Draft together and keep final files on GitHub.	All.	None.
3	What is working well?	Clear role ownership and agreed communication tools.	Keep weekly action tracking and peer review.	Linkang Wen.	None.
4	What needs improvement?	Turn broad topics into clear.	Use one report structure and reliable sources.	Yuqi Wu	Client confirmation.
5	Reminders	Client meeting Friday 3:00 pm; agenda required beforehand.	Send agenda before the meeting.	Qiang Li	None.
6	What needs to be completed before the next meeting?	XP summary, research notes, coding plans.	Complete before next meeting.	All.	None.
7	What's Next	Review work together and merge approved artefacts to GitHub.	Check owners and due dates.	Haoxiong Pan.	None.

Main Discussions

The team reviewed the Week 2 tasks. These include the contract, deed poll, GitHub records, XP roles, and project scope.

- The group assigned the XP roles. Qiang is the manager, Linkang the tracker, Haoxiong the doomsayer, and Yuqi the customer liaison.
- The team will keep final files on GitHub. Shared documents will support drafting and review. Research topics were divided before coding starts.

Key Takeaways

- The contract and deed poll are complete and will be submitted to Canvas and published on the project GitHub site.
- The team will use GitHub for final artefacts and google document for collaborative drafting and review.

What Happened

- Completed: group contract, deed poll, initial XP role assignment, and first client-meeting arrangements.
- Carried forward: publish the contract and XP summary on GitHub; draft the negotiated scope statement after the client meeting.

What's Next

Qiang will manage the research report.
Linkang will update the tracker.
Haoxiong will review technical risks.
Yuqi will send the client agenda.

Weekly Client Meeting Minutes

Time: 14 Aug 2026, 3:00-3:30 pm, first client meeting

Venue: zoom

<https://us05web.zoom.us/j/89276379635?pwd=PBvRtaLzyeji9EpaApZG9IKcpYUuiC.1>

Meeting Minute Taker: Linkang Wen

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Client explained the goals, limits, datasets, and dashboard example.	Use ground-truth lesion masks; no detection/segmentation training.	All.	None.
2	What is in progress?	Research pairing, features, registration, matching, response differences, and presentation.	No coding required in Week 2.	All.	None.
3	What is working well?	Getting datasets and TotalSegmentator.	Focus grading effort on lesion correspondence.	All.	None.
4	What needs improvement?	Further research is needed on evaluation methods.	Review relevant materials and confirm the evaluation methods with the client at the next meeting.	Haoxiong Pan.	Confirm with client.
5	Reminders	Use only PSMA data, download it,	Record dataset version.	Yuqi Wu.	None.

		and send the next agenda.			
6	What needs to be completed before the next meeting?	Prepare research notes, scope, early user stories, and a dataset re-view.	Bring findings and questions to next client meeting.	All.	None.
7	What's Next	Meet Friday at 3:00 pm.	Notify client by email before Friday if time changes.	Qiang Li.	None.

Main Discussions

The client explained the project goals and scope. The team discussed lesion matching, CT alignment, PET measures, datasets, and the dashboard.

Key Takeaways

The project uses existing lesion masks and TotalSegmentator. Lesion matching is the main challenge. The final outputs are a web page and technical report.

What Happened

The client shared project notes, dataset information, clinical guidance, and a dashboard example. The team clarified the project boundaries and deliverables.

What's Next

Qiang will manage the research report. Linkang will track progress. Haoxiong will review technical risks. Yuqi will prepare the client agenda.

Individual Progress Report

Qiang Li — Student ID: 540788868

- Goals: Manage the Week 2 report and coordinate and integrate the research contributions of all team members.
- Progress Made: Recorded the client's scope, datasets, limits, and expected outputs.
- Blockers/Issues: Validation plan still need confirmation.
- Next: Combine each member's research and prepare the report for team review.

Linkang Wen — Student ID: 540276619

- Goals: Track team progress and keep each action linked to an owner.
- Progress Made: Recorded the group meeting and helped complete the contract.
- Blockers/Issues: The latest updates from all team members have not yet been collected, and the task tracker still needs to be updated.
- Next: Update the tracker and collect progress from every team member.

Haoxiong Pan — Student ID: 530425128

- Goals: Review technical risks in registration, lesion matching, and validation.
- Progress Made: Discussed model choices and lesion-matching issues with the client.
- Blockers/Issues: autoPET III lacks matching ground truth.
- Next: Record the main risks and suggest practical checks or fallback options.

Yuqi Wu — Student ID: 5400356699

- Goals: Maintain client communication and clarify expected inputs and outputs.
- Progress Made: Set up Teams contact and confirmed the expected outputs.
- Blockers/Issues: The team must download and review the datasets.
- Next: Compile the team's questions, then prepare for the next client meeting.