

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL**Tutor Name:** Zhenlin Liu**Client Name:** Zilin Zhang**Group members details**

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	doomsayer, programmer, tester
2	Linkang Wen	540276619	lwen0131	customer liaison, programmer, tester
3	Haoxiong Pan	/530425128	hpan0285	manager, programmer, tester
4	Yuqi Wu	540035669	yuwu0501	tracker, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 30/8/2026

Weekly Group Meeting MinutesTime: 24 Aug 2026, 5:00 – 7:00 pm, the 3rd meeting

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Yuqi Wu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Week4 Presentation, Jira site, Week4 Dev plan	Presentation Done in class. Jira site set, works create & assigned.	All.	None.
2	What is in progress?	Week4 Development	Work assigned in meeting, push and merge after finished	All.	None.
3	What is working well?	Clear and smooth Presentation, work assigned fairly	Everyone's doing well in presentation, work assigned with even scores and agreement	All.	None.
4	What needs improvement?	Presentation skills	Engage with audience more often	All.	None.
5	Reminders	Keep Jira and GitHub updated during development.	Update task status and push completed work regularly.	Yuqi Wu.	None.
6	What needs to be completed before the next meeting?	Assigned Week 4 development tasks and initial MVP functions.	Finish assigned work and merge completed code into GitHub.	All.	None.

7	What's Next	Integrate individual work and continue MVP development.	Review progress, test core functions, and assign the next tasks.	Linkang Wen	None.
---	--------------------	---	--	-------------	-------

Main Discussions

- The team reviewed the Week 4 presentation and discussed the development plan
- The Jira board was set up and Week 4 development tasks were created and assigned.
- The team agreed to complete individual tasks first and merge finished work into GitHub.

Key Takeaways

- The Week 4 presentation was completed successfully.
- Development tasks should be clearly assigned and tracked through Jira.
- The team should focus on completing the core MVP functions before adding optional features.

What Happened

- From last week, the proposal, presentation slides, and presentation rehearsal were completed.
- The Week 4 presentation was delivered.
- Jira was set up and the first development tasks were assigned.
- MVP implementation is carried over and is now the main focus of the team.

What's Next

- ☐ **Linkang Wen** is responsible for coordinating the MVP implementation and reviewing team progress before the next meeting.
- ☐ **Haoxiong Pan** is responsible for updating Jira with task status, owners, and completed development work.
- ☐ **Yuqi Wu** is responsible for reviewing technical risks and checking whether the assigned implementation tasks are feasible.
- ☐ **Qiang Li** is responsible for maintaining project records and preparing any questions that need to be discussed in the next meeting.

Weekly Client Meeting Minutes

Time: 28 Aug 3:00 – 3:30 pm, 3rd client meeting

Venue: Zoom

<https://us05web.zoom.us/jc/85843347704>

Meeting Minute Taker: Yuqi Wu

Attendances: ZilinZhang(client), QiangLi, HaoxiongPan, YuqiWu, LinkangWen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Current development progress was updated with the client.	Continue development based on the current plan.	All.	None.
2	What is in progress?	Core system development and lesion matching approach.	Continue implementation and research matching methods.	All.	None.
3	What is working well?	Development is progressing and the client is satisfied with the current direction.	Keep the current development approach.	All.	None.
4	What needs improvement?	A suitable lesion matching algorithm still needs to be identified.	Search for existing open-source matching algorithms instead of developing one from scratch.	Haoxiong Pan.	None.

5	Reminders	Reuse existing solutions where possible.	Review available open-source algorithms and implementations.	All.	None.
6	What needs to be completed before the next meeting?	Research possible open-source matching algorithms and continue development.	Test suitable candidates and record the results.	All.	None.
7	What's Next	Evaluate candidate matching approaches and continue core development.	Select a practical matching method based on testing results.	Linkang Wen.	None.

Main Discussions

- The team updated the client on the current development progress.
- The team and client discussed possible approaches for lesion matching.
- The client suggested reviewing existing open-source algorithms before developing a new method.

Key Takeaways

- The current development direction is acceptable.
- Existing open-source matching algorithms should be investigated first.
- A suitable algorithm should be selected based on practicality and compatibility with the project.

What Happened

- The team reported the current implementation progress to the client.
- Possible lesion matching methods were discussed.
- Research on existing open-source matching solutions was identified as the next step.

What's Next

- ☐ Linkang Wen will continue coordinating the core development tasks.
- ☐ Haoxiong Pan will track the development progress and algorithm research.

- ☐ **Yuqi Wu** will investigate suitable open-source lesion matching algorithms and record the findings.
- ☐ **Qiang Li** will prepare questions and updates for the next client meeting.

Individual Progress Report

Name: Qiang Li

Student ID: 540788868

Goals:

Maintain project records and support the implementation of the core MVP functions.

Progress Made :

The development tasks were clarified and assigned through Jira. Qiang was assigned to visualise PET/CT images with lesion overlays as part of the initial Cohort A workflow.

Blockers to Progress/Issues

The visualisation task depends on the PET/CT volumes and lesion masks being loaded correctly first.

Name: Linkang Wen

Student ID: 540276619

Goals

Coordinate the transition to MVP implementation and organise the initial development tasks.

Progress Made

Prepared a small Cohort A development subset and created a scan manifest for the selected patients. Both tasks were completed and recorded in Jira.

Blockers to Progress/Issues

No major blocker at this stage. The next steps depend on the team completing the initial data-loading and visualisation tasks.

Name: Haoxiong Pan

Student ID: 530425128

Goals

Support the initial MVP implementation and prepare the imaging data for later analysis.

Progress Made

The implementation plan was clarified and development tasks were assigned in Jira. Haoxiong was assigned to load baseline and follow-up PET/CT volumes and to load lesion masks and extract individual lesions.

Blockers to Progress/Issues

These tasks are still at an early implementation stage and depend on the prepared Cohort A subset and scan manifest.

Name: Yuqi Wu

Student ID: 540035669

Goals

Review technical risks and investigate the feasibility of lesion correspondence and matching.

Progress Made

Yuqi was assigned to inspect the expert lesion correspondence available for Cohort A. The team also discussed lesion matching with the client and confirmed that existing open-source approaches should be investigated before considering a new algorithm.

Blockers to Progress/Issues

The project is still in the early development stage, so the matching algorithm has not yet been selected or tested. The current priority is to understand the available expert correspondence and establish the basic data workflow.