

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL**Tutor Name:** Zhenlin Liu**Client Name:** Zilin Zhang**Group members details**

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	tracker, programmer, tester
2	Linkang Wen	540276619	lwen0131	doomsayer, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	customer liaison, programmer, tester
4	Yuqi Wu	540035669	yuwu0501	manager, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 06/09/2026

Weekly Group Meeting Minutes

Time: 31 Aug 2026, 5:00 - 7:00 pm, the 4th meeting

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Qiang Li

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Cohort A loading, lesion extraction, overlay visualisation, correspondence inspection, and initial rigid alignment.	Review merged work and prepare an integrated demo.	All.	None.
2	What is in progress?	Alignment dashboard integration, real-data checks, and matcher interface design.	Complete the end-to-end path before starting optional matching features.	All.	None.
3	What is working well?	Each module has a clear owner and the first demos run independently.	Keep small pull requests, shared test notes, and Jira updates.	Qiang Li.	None.
4	What needs improvement?	The modules need one repeatable demo and common input paths.	Standardise the manifest path and record demo steps.	Yuqi Wu.	None.
5	Reminders	Keep Jira, GitHub, and module documentation current.	Add test evidence and known limitations with each completed task.	Qiang Li.	None.
6	What needs to be completed before the next meeting?	Run the integrated demo, check rigid alignment and masks, and define matcher inputs.	Record pass/fail results and raise data issues early.	All.	Client confirmation.

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
7	What's Next	Connect extracted lesions to aligned coordinates and prepare the first matching baseline.	Prioritise integration and validation over optional features.	Yuqi Wu.	None.

Main Discussions

- The team reviewed progress across data loading, lesion extraction, visualisation, expert correspondence, and alignment.
- Each member gave an individual progress report covering completed work, current tasks, blockers, and the next action.
- The team planned a single demo that uses the shared Cohort A manifest and records reproducible results.

Key Takeaways

- The independent modules are available in GitHub and can now be connected into one workflow.
- Rigid alignment and lesion-mask handling must be checked before lesion matching is evaluated.
- The first matching baseline remains future work and should use expert correspondence only for evaluation.

What Happened

- Cohort A loading and lesion extraction were merged with automated tests and a synthetic demo.
- Overlay visualisation and manual inspection records were added for three Cohort A patients.
- Expert correspondence inspection and the rigid-only alignment dashboard were added.

What's Next

- ☐ Yuqi Wu will coordinate integration and the next demonstration.
- ☐ Qiang Li will track Jira status and preserve demo evidence.
- ☐ Haoxiong Pan will confirm client questions and acceptance criteria.
- ☐ Linkang Wen will review integration risks and the matcher interface.

Weekly Client Meeting Minutes

Time: 4 Sep 2026, 3:00 - 3:30 pm, 4th client meeting

Venue: Zoom

<https://us05web.zoom.us/jc/85843347704>

Meeting Minute Taker: Qiang Li

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The client asked for a progress update on the MVP modules.	Report completed code, tests, documentation, and remaining integration work.	All.	None.
2	Who owns each module?	The client asked the team to identify one responsible owner for each technical area.	Linkang: subset and integration; Haoxiong: loading and extraction; Qiang: visualisation; Yuqi: correspondence and alignment.	All.	None.
3	What were the demo results?	The team demonstrated loading and extraction, overlays, and the rigid alignment viewer.	Keep the current outputs as the Week 5 baseline and record limitations.	All.	None.
4	What is still in progress?	The end-to-end pipeline and lesion matching baseline are not yet complete.	Connect aligned lesion features before evaluating correspondence predictions.	Yuqi Wu.	Client review.

#	Agenda Item	Description/Comments	Decision/Action	Who?	Items for escalation
5	Reminders	Use expert correspondence as evaluation ground truth, not as matcher input.	Keep registration conservative and document each validation result.	All.	None.
6	What needs to be completed before the next meeting?	Repeat the demo from a clean setup and define matcher input/output fields.	Share demo evidence and a short risk list with the client.	All.	None.
7	What's Next	Integrate the modules and begin a simple matching baseline after alignment checks pass.	Review the integrated demo and matcher plan at the next client meeting.	Haoxiong Pan.	None.

Main Discussions

- The client asked for the current development status and the result of each available demo.
- The team named the responsible owner for the subset, loading, visualisation, correspondence, and alignment modules.
- The team explained that lesion matching is the next integration stage and has not yet been validated.

Key Takeaways

- Module ownership is now explicit, and future updates should be reported by owner and acceptance result.
- The loading/extraction demo ran on two synthetic patients: BL/FU lesion counts were 2/2 and 2/3.
- Overlay outputs for three Cohort A patients were manually inspected, and the rigid-only dashboard displayed Original BL, Registered BL, FU, and lesion masks.

What Happened

- The client reviewed the module-level progress and asked what remained before an end-to-end demonstration.
- The team reported working demos for loading/extraction, visualisation, correspondence inspection, and alignment.
- The team recorded that matching output and quantitative alignment validation are still pending.

What's Next

- ☐ Linkang Wen will maintain the Cohort A subset manifest and integration path.
- ☐ Haoxiong Pan will maintain loading, lesion extraction, and client follow-up.

- ☐ Qiang Li will maintain visualisation, manual checks, Jira status, and meeting records.
- ☐ Yuqi Wu will maintain expert correspondence inspection, rigid alignment, and the integrated demo.

The team will present one repeatable end-to-end demo at the next client meeting.