Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL
Tutor Name: Zhenlin Liu
Client Name: Zilin Zhang

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	Qili0179	manager, programmer, tester
2	Linkang Wen	540276619	Lwen0131	tracker, programmer, tester
3	Haoxiong Pan	530425128	Hpan0285	doomsayer, programmer, tester
4	Yuqi Wu	540035669	Yuwu0501	customer liaison, programmer, tester

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 16/10/2026

Weekly Group Meeting Minutes

Time: *12 October 2026, 5:00 - 7:00 pm*

Venue: *Storie Dixson Seminar Room N333*

Meeting Minute Taker: *qiang li*

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Last week's screenshots, QA records, technical checks, minutes need to be confirmation.	Check the evidence and record only verified work.	All	None
2	What is in progress?	The report, presentation, reproducibility check and client handover are in progress.	Finish the documents and delivery checks.	All	None
3	What is working well?	The test commands, and 11-patient results support the final review.	Use the tested workflow and keep the evidences.	All	None
4	What needs improvement?	Result labels, difficult cases and test records need to be reviewed.	Clarify the summaries. Keep all known limits.	All	None
5	Reminders	Make sure github, Jira and test records aligned.	Check each final claim against the deployed build.	All	None
6	What needs to be completed before the next meeting?	Confirm each report section. Run test, record limits,	Close the checklist. Escalate only unresolved	All	None

		and rehearse the demonstration.	delivery decisions.		

Main Discussions

- The team will check each task carried over from last week.
- Each member will show completed work and report any blockers.
- Remaining changes should cover documents, result display, or low risk fixes only.

Key Takeaways

- The deployed build has functional tests for the main pipeline modules.
- The 11 patient evaluation reported 91.0% tracking accuracy and 90.7% F1.
- The report must explain the registration exclusions and other known limits.
- Final claims must match the deployed build and test records.

What Happened

- Last week's final tasks remain open until the team confirms them with evidence.
- The deployed version remains the baseline unless the team approves a tested fix.

What's Next

- ☐ Qiang Li will confirm the dashboard images, QA evidence, and presentation slides.
- ☐ Linkang Wen will finish the checklist, reproducibility notes, minutes, and delivery package.
- ☐ Haoxiong Pan will verify loading, extraction, feature, pair-cost, and multiplana view evidence.
- ☐ Yuqi Wu will verify registration, matching, evaluation metrics, and difficult case documentation.

Weekly Client Meeting Minutes

Time: 16 October 2026, 3:00 - 4:00 pm

Venue: Zoom https://us05web.zoom.us/launch/jc/85843347704

Meeting Minute Taker: qiang li

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Confirm which report, package, test, and demonstratio n tasks were finished after 9 October.	Show the evidence and record the agreed status.	All	None.
2	What is in progress?	Review the deployed workflow, 11-patient results, and updated result labels.	Use verified numbers. Explain each known limit.	All	Client confirmation
3	What is working well?	Confirm the four registration exclusions and difficult-case notes in the final report.	Use the same limitation statement in the report, slides, and handover.	Yuqi	None.
4	What needs improvement?	Report review, rehearsal, reproducibility checks, and handover approval may still be open.	Finish open tasks. Do not change stable interfaces.	All	None.

5	Reminders	Keep the report, slides, test records, and handover notes consistent with the stable build.	Use verified results. Keep all known limits clear.	All	None.
6	What needs to be completed before the next meeting?	The client needs clear lesion match results and simple handover instructions.	Improve labels and summaries. Keep the tested logic.	All.	None.
7	**What's Next**	Submit the report, present the verified workflow and finish the handover.	Deliver the stable package, verified results, and known limits.	All	None.

Main Discussions

- The client meeting will confirm final progress, ownership, and evidence.
- The team will present the deployed build and test coverage.
- The team will also present the documented lesion-tracking results.
- Each member will report progress on last week's assigned task.

Key Takeaways

- The 11 patient evaluation reported 91.0% tracking accuracy and 90.7% F1.
- The final materials must explain the registration exclusions and known limits.
- The deployed build remains the delivery baseline until the client approves it.

What Happened

- The previous client meeting set final plan for report, demonstration and tests.
- Add this week's outcomes after client confirms them.

What's Next

- Confirm and submit final report and presentation.
- Run the final test with the documented launcher and data settings.
- Deliver the package, verified results, known limits to the client.

Individual Progress Report

Name: linkang

Student ID: 540276619

Goals *Track the final checklist. Finish the reproducibility notes, meeting minutes, and delivery package.*

Progress Made *This week focused on the checklist and handover records. Confirm the completed items and package status.*

Blockers to Progress/Issues *Final checklist items, handover records, and pending client decisions still need to be confirm.*

Name: haoxiong

Student ID: 530425128

Goals *Verify loading, extraction, feature, pair-co and multiplanar-view evidence.*

Progress Made *This week focused on the assigned technical checks. Confirm which tests passed and attach the evidence.*

Blockers to Progress/Issues *Some technical checks still need complete test evidence and reproducibility records.*

Name: qiang

Student ID:

Goals *Finalize the dashboard images, QA evidence, and presentation slides for the final package.*

Progress Made *This week focused on these three deliverables. Confirm which items are complete and add the supporting evidence.*

Blockers to Progress/Issues *Result labels, QA records, and presentation materials still need final review.*

Name: yuqi

Student ID:

Goals *Verify registration, matching, evaluation metrics, and difficult-case documentation.*

Progress Made *This week focused on these checks and the limitation notes. Confirm the results and updated documentation.*

Blockers to Progress/Issues *Registration exclusions and difficult cases need clearer documentation and consistent limitation notes.*