Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL
Tutor Name: Zhenlin Liu
Client Name: Zilin Zhang

Group members details
(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	manager, programmer, tester
2	Linkang Wen	540276619	lwen0131	tracker, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	doomsayer, programmer, tester
4	Yuqi Wu	5400356699	yuwu0501	customer liaison, programmer, tester

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu
Apologies: None

Submission Date: 25/10/2026

Weekly Group Meeting Minutes

Time: 19 October 2026 and 24 October

Venue: Storie Dixson Seminar Room N333 and zoom meeting

Meeting Minute Taker: Haoxiong Pan

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Registration-failure handling and matching-review layout have been added. Unit tests and coverage work are complete.	Freeze the main feature set and use the current build for the final demo.	All.	None.
2	What is in progress?	Prepare final client deployment.	Prepare presentation for the client and check if there is a need for any polishing.	All.	None.
3	What is working well?	Prototype work successful	Continue polishing	All.	None.
4	What needs improvement?	The dashboard is stable, the final layout is clearer, and automated testing is working well.	Present to the client	All.	None.
5	Reminders	The final demo should briefly highlight the new registration flag system and dashboard layout.	Send agenda before the meeting.	All.	None.
6	What needs to be completed before the next meeting?	Finish the final demo agenda and script, prepare stable demo patients data.	Complete these items before the final client demonstration.	All.	None.

7	What's Next	Client meeting	Send agenda before the meeting.	All.	None.

Main Discussions

The team reviewed the final status and agreed that the core feature set is complete. The immediate priority is the final client demo, including the latest registration-failure warning, matching-review layout and testing evidence.

Key Takeaways

Keep the final demo product-focused and avoid unnecessary late changes. Complete the client demo before shifting attention to the final presentation and final report.

What Happened

Completed: Final improvements, assigned functional tests and coverage work.

Carried forward: Prepare client deployment, final presentation and final report.

What's Next

Finalise and rehearse the client demo with stable example patients. After the client demo, complete final presentation and final report.

Weekly Client Meeting Minutes

Time: 23 October 2026

Venue: zoom link https://uni-sydney.zoom.us/j/81094054857

Meeting Minute Taker: Haoxiong Pan

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team presented the current status, including the latest registration-failure handling and dashboard layout improvements.	We ask the customer if there are any areas that need improvement.	All.	None.
2	What is in progress?	The final client demonstration and consolidated Testing Report are being prepared.	Prepare presentation for the client and check if there is a need for polishing.	All.	Confirm with client.
3	What is working well?	Prototype work successful	Ask the client if there are any features that need final improvement	All.	Confirm with client.
4	What needs improvement?	No major product change was requested. The final demo should clearly mention the new registration flag	Ask the client if they have any specific requirements for the	All.	Confirm with client.

		system and matching-review layout.	documents we provide		
5	Reminders	The client deployment is scheduled for Friday	Ask the client if the client want to change the time	All.	Confirm with client.
6	What needs to be completed before the next meeting?	Complete the final demo rehearsal and prepare the Testing Report summary.	Complete before next Thursday.	All.	None.
7	What's Next	Run the final client demo, then continue with the final presentation and final report.	Proceed in this order.	All.	None.

Main Discussions
The client said the previous demo worked well and recommended keeping the same format. For the final demo, the client suggested briefly highlighting the new registration flag system and the updated dashboard layout.

Key Takeaways
No major redesign is needed. Keep the final demo similar to the previous demo, show the latest improvements clearly.

What Happened
Client feedback was positive and no major blocker or urgent change was identified.

What's Next
Prepare the final client demo first. After that, the team will move on to the final presentation and final report.

Individual Progress Report

Qiang Li — Student ID: 540788868

- Goals: Coordinate final-demo readiness, testing evidence, and final project delivery.
- Progress Made: Supported final integration, dashboard review, test coordination and demo preparation.
- Blockers/Issues: No major blocker.
- Next: Support the final client demo, then coordinate the internal final presentation and report.

Linkang Wen — Student ID: 540276619

- Progress Made: Completed the Cohort A subset/manifest workflow and supported final integration checks.
- Blockers/Issues: No major blocker.
- Next: Recheck demo data and paths, then support the final presentation and report.

Haoxiong Pan — Student ID: 530425128

- Goals: Finalise patient loading, lesion processing, pair costs, viewer, tracking summary and final UI polish.
- Progress Made: Completed testing matching-review layout, and coverage work for assigned modules.
- Blockers/Issues: No major blocker.
- Next: Support the final client demo and avoid unnecessary late code changes.

Yuqi Wu — Student ID: 5400356699

- Goals: Keep registration, matching, evaluation and failure handling stable for the final demo.
- Progress Made: Completed registration/matching integration and added final registration-failure handling for unreliable cases.
- Blockers/Issues: No major blocker.
- Next: Recheck final demo cases and support the final presentation/report after the client session.