UG CAPSTONE PROJECT STATUS CHECKING (Week 9)

Project Title:	**Project31 - Longitudinal PET/CT Lesion Quantification and Treatment**
Project Client:	**Zilin Zhang**
Group Tag:	**COMP3888_M17_03_ZL**

Project Information	**Summary of report & feedback**
Overall Information	
Brief on your project requirements, scope, and your proposed computational solutions based on Group's understanding	Build a Cohort A PET/CT lesion tracking tool: BL/FU loading, rigid alignment, lesion extraction, NetworkX min-cost-flow matching, evaluation and Streamlit review.
	Client's feedback The client welcomed the prototype and recommended refining current features rather than adding new ones.
Project milestones and member's work splits and responsibilities	Completed data preparation, image alignment, lesion matching, dashboard development, testing, demo and deployment. Work was shared across four members.
	Client's feedback The client recognised the demo and testing progress and prioritised final refinements.

Status Highlight	**Summary of Project Progress**
Overall Project Status	Core pipeline, dashboard, tests, demo and deployment completed. Minor follow-up work remains.
Progress and Achievements	Completed multi-plane PET/CT review, automatic lesion matching, tracking evaluation and functional/non-functional tests. Improved registration reliability.

	Client's feedback: The client praised the improved visualisation and suggested reporting recall instead of accuracy.
Key Issues	
Obstacles & Risks	Some lesions may be missed or merged during extraction. End-to-end dashboard automation needs final verification on difficult cases.
	Client's feedback: The client raised concerns about scans with different coverage and recommended flagging failed registrations and reviewing an affected case.

Individual Engagement & Contribution (up to 0.5 page / member)

Haoxiong Pan — Signature: _____Haoxiong Pan_____	
Participation and attendance of meetings	client meetings 100% group meetings 100%
Major roles, work split, & highlight the most profound contributions to the project progress	Implemented data loading, lesion extraction, pair costs, multi-plane views and patient summaries. Completed related tests.

Qiang li — Signature: ____Qiang Li_____	
Participation meetings	Participation of client meetings 100% group meetings 100%
Major roles, work split, & highlight the most profound contributions to the project progress	Developed image overlays, lesion features, matching visualisation and Makefile. Tested dashboard performance, stability and robustness.

Yuqi Wu — Signature: ____YUQI WU_____	
Participation meetings	Participation of client meetings 100% group meetings 100%
Major roles, work split, & highlight the most profound contributions to the project progress	Developed image registration, lesion matching, accuracy evaluation and match details. Fixed registration errors and tested core algorithms.

Linkang Wen — Signature: ____LINKANG WEN_____	
Participation meeting	Participation of client meetings 100% group meetings 100%
Major roles, work split, & highlight the most profound contributions to the project progress	Prepared patient subsets and scan manifests, integrated matching into the dashboard, and tested patient data loading.