# Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

**Group Formal Tag:** COMP3888_M17_03_ZL
**Tutor Name:** Zhenlin Liu
**Client Name:** Zilin Zhang

## Group members details

(indicate if any member is doing multiple units)

| No. | Student Name | Student ID | Student Unikey | XP-Roles |
|---|---|---|---|---|
| 1 | Qiang Li | 540788868 | qili0179 | doomsayer, programmer, tester |
| 2 | Linkang Wen | 540276619 | lwen0131 | customer liaison, programmer, tester |
| 3 | Haoxiong Pan | 530425128 | hpan0285 | manager, programmer, tester |
| 4 | Yuqi Wu | 540035669 | yuwu0501 | tracker, programmer, tester |
| 5 | | | | |
| 6 | | | | |
| 7 | | | | |
| 8 | | | | |
| | | | | |

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 27/9/2026

# Weekly Group Meeting Minutes

Time: 21 Sep 2026, 5:00 – 7:00 pm

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Yuqi Wu

| # | Agenda Item | Description/ Comments | Decision/Action | Who? | Items for escalation |
|---|---|---|---|---|---|
| 1 | What has been completed? | Client demo & deployment preperation | Demo prepared. XP iteration updated, works create & assigned. | All. | None. |
| 2 | What is in progress? | Week8 Development & testing | Work assigned in meeting, push and merge after finished | All. | None. |
| 3 | What is working well? | Prototype finalization | Continue polishing | All. | None. |
| 4 | What needs improvement? | Test coverage | Test coverage needs to be improved. | All. | None. |
| 5 | Reminders | Keep Jira and GitHub updated during development. | Update task status and push completed work regularly. | All. | None. |
| 6 | What needs to be completed before the next meeting? | Assigned Week 8 development tasks and tests. | Finish assigned work and merge completed code into GitHub. | All. | None. |
| 7 | **What's Next** | Client demo. | Review progress, test core functions, and prepare the demo. | All. | None. |

## Main Discussions

- The team reviewed Week 8 development and testing progress.
- Client demo and deployment preparation were discussed.
- Test coverage and remaining development tasks were reviewed.

## Key Takeaways

- The demo preparation and iteration plan were completed.
- Core functions should be tested and polished before the demo.
- Test coverage still needs improvement.

## What Happened

- Week 8 development and testing tasks were assigned.
- The prototype was further finalized and polished.
- Jira and GitHub were updated with completed work.

## What's Next

- [ ] **Complete remaining Week 8 development and testing tasks.**
- [ ] **Improve test coverage and fix remaining issues**.
- [ ] **Review core functions and prepare for the client demo**.
- [ ] **Push and merge completed work into GitHub**.

# Weekly Client Meeting Minutes

Time: 25 Sep 3:00 – 4:00 pm

Venue: Zoom

*https://us05web.zoom.us/launch/jc/85843347704*

Meeting Minute Taker: Yuqi Wu

Attendances: ZilinZhang(client), QiangLi, HaoxiongPan, YuqiWu, LinkangWen

Apologies: None

| # | Agenda Item | Description/ Comments | Decision/Action | Who? | Items for escalation |
|---|---|---|---|---|---|
| 1 | What has been completed? | Client demo & deployment. | Finalize the prototype. | All. | None. |
| 2 | What is in progress? | Finalization & bug fixing or report. | Continue polishing. | All. | None. |
| 3 | What is working well? | Development is nearly complete and the client is satisfied with the current progress. | Kee the current development plan. | All. | None. |
| 4 | What needs improvement? | Match result visualization. | Added as a task. | All. | None. |
| 5 | Reminders | Record the bugs and the reason. | Use in the final report. | All. | None. |
| 6 | What needs to be completed before the next meeting? | Test and record. | Test suitable candidates and record the results. | All. | None. |
| 7 | **What's Next** | Evaluate end to end precision. | Test and record | All. | None. |

## Main Discussions

- The team demonstrated the current prototype to the client.
- Finalization, bug fixing, testing, and deployment were discussed.
- The client suggested improving the visualization of lesion matching results.

## Key Takeaways

- The prototype is nearly complete and the client is satisfied with the current progress.
- Match result visualization still needs improvement.
- Bugs, test results, and their causes should be recorded for the final report.

## What Happened

- The client demo and deployment were completed.
- The team reviewed the current system and remaining bugs.
- End-to-end testing and result evaluation were discussed.

## What's Next

- [ ] **Finalize and polish the prototype.**
- [ ] **Improve the match result visualization**.
- [ ] **Test suitable cases and record the results**.
- [ ] **Evaluate end-to-end matching precision and document remaining bugs**.

# Individual Progress Report

Name: Qiang Li

Student ID: 540788868

## Goals:

Complete system testing, QA review, and prepare the project for client deployment and demonstration.

## Progress Made :

Completed dashboard, pipeline stability, robustness and other functional/non-functional testing, and supported final demo preparation and documentation review.

## Blockers to Progress/Issues

No major blocker.

Name: Linkang Wen

Student ID: 540276619

## Goals

Support end-to-end integration, reproducible project execution, and deployment preparation.

## Progress Made

Reviewed integration paths, data configuration and launcher behaviour, and supported packaging and preparation of the project for client use.

## Blockers to Progress/Issues

No major blocker.

Name: Haoxiong Pan

Student ID: 530425128

**Goals**

Validate lesion extraction, feature generation, pair-cost calculation, and related pipeline components.

**Progress Made**

Completed functional testing for lesion extraction/features and pair-cost generation, and supported multi-patient and end-to-end validation.

**Blockers to Progress/Issues**

No major blocker.

Name: Yuqi Wu

Student ID: 540035669

**Goals**

Stabilise registration and lesion matching, validate difficult patient cases, and prepare technical evidence for the client demo.

**Progress Made**

Improved rigid registration initialization, completed registration and min-cost-flow matching functional tests, reviewed difficult alignment/matching cases, and supported end-to-end testing and demo preparation.

**Blockers to Progress/Issues**

No major blocker.