Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL
Tutor Name: Zhenlin Liu
Client Name: Zilin Zhang

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	doomsayer, programmer, tester
2	Linkang Wen	540276619	lwen0131	customer liaison, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	manager, programmer, tester
4	Yuqi Wu	540035669	yuwu0501	tracker, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 1/11/2026

Weekly Group Meeting Minutes

Time: 26 Oct 2026, 5:00 – 7:00 pm

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Yuqi Wu

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Final Client demo & deployment preparation	Demo prepared. XP iteration updated, works create & assigned.	All.	None.
2	What is in progress?	Final presentation preparation, Final report	Work assigned in meeting.	All.	None.
3	What is working well?	Client demo & deployment preparation	Continue polishing	All.	None.
4	What needs improvement?	Deployment Dataset	Prepare an 11-patients deployment dataset.	All.	None.
5	Reminders	Upload the data to Cloud drive and present to client.	Upload the data to Cloud drive and present to client.	All.	None.
6	What needs to be completed before the next meeting?	Assigned demo part preparation.	Rehearse.	All.	None.
7	**What's Next**	Client demo.	Rehearse.	All.	None.

Main Discussions

- The team reviewed the final client demo and deployment preparation.
- Final presentation and report preparation tasks were discussed and assigned.
- The 11-patient deployment dataset and client demonstration arrangements were reviewed.
- Remaining improvements and rehearsal plans were discussed.

Key Takeaways

- The client demo has been prepared, with further polishing required.
- The XP iteration was updated, and remaining tasks were assigned.
- An 11-patient dataset needs to be prepared for deployment.
- All members should rehearse their assigned demo sections.

What Happened

- The team prepared the final client demo and deployment workflow.
- The XP iteration was updated, with tasks created and assigned.
- Responsibilities for the final presentation and report were distributed.
- Plans for dataset preparation and cloud upload were established.

What's Next

- [ ] Complete and upload the 11-patient deployment dataset to the cloud drive.
- [ ] Finalize and rehearse the client demo presentation.
- [ ] Continue preparing the final presentation and report.
- [ ] Polish the remaining features and prepare for the client demonstration.

Weekly Client Meeting Minutes

Time: 30 Oct 3:00 – 4:00 pm

Venue: Zoom

https://us05web.zoom.us/launch/jc/85843347704

Meeting Minute Taker: Yuqi Wu

Attendances: ZilinZhang(client), QiangLi, HaoxiongPan, YuqiWu, LinkangWen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Final prototype development and testing.	Demonstrate final system.	All.	None.
2	What is in progress?	Final client demo and deployment.	Present full workflow.	All.	None.
3	What is working well?	Registration, lesion tracking and evaluation.	Demonstrate core functions.	All.	None.
4	What needs improvement?	Registration quality and known limitations.	Document remaining issues.	All.	None.
5	Reminders	Testing report and technical handover.	Deliver project files.	All.	None.
6	What needs to be completed before the next meeting?	Final documentation and client feedback.	Complete handover.	All.	None.
7	**What's Next**	Final project submission.	Submit all deliverables.	All.	None.

Main Discussions

- The team demonstrated and deployed the final prototype to the client.
- Registration, lesion tracking, and evaluation functions were presented.
- Final testing results, technical handover, and known limitations were discussed.

Key Takeaways

- The final prototype and core workflow were demonstrated.
- Registration quality and remaining limitations were documented.
- Testing evidence and technical documentation were included in the handover.

What Happened

- The final client demo and deployment were completed.
- The team demonstrated the full workflow and tracking recall evaluation.
- Testing results and technical handover materials were presented.

What's Next

- [ ] Finalize the project documentation and testing report.
- [ ] Document remaining bugs and known limitations.
- [ ] Complete the technical handover and address final feedback.
- [ ] Submit all final project deliverables.

Individual Progress Report

Name: Qiang Li

Student ID: 540788868

Goals:

Present the final system, demonstrate testing results, and complete the technical handover to the client.

Progress Made:

Presented the final prototype, explained recent improvements and tracking recall evaluation, reviewed the testing report, and completed the technical handover presentation.

Blockers to Progress/Issues

No major blocker.

Name: Linkang Wen

Student ID: 540276619

Goals

Demonstrate patient data organisation, reproducible project execution, and the deployment workflow.

Progress Made

Demonstrated patient data management, manifest generation, and patient selection, and supported the final deployment and end-to-end system demonstration.

Blockers to Progress/Issues

No major blocker.

Name: Haoxiong Pan

Student ID: 530425128

Goals

Demonstrate lesion extraction, feature generation, pair-cost calculation, and matching result visualization.

Progress Made

Presented lesion extraction, multiplanar visualization, feature and pair-cost calculations, and the improved lesion matching review panel during the final client demo.

Blockers to Progress/Issues

No major blocker.

Name: Yuqi Wu

Student ID: 540035669

Goals

Demonstrate rigid registration, failure detection, and lesion matching, and validate the final system workflow.

Progress Made

Demonstrated rigid registration, registration failure detection, and min-cost-flow matching, explained quality checks and known limitations, and supported the final client deployment.

Blockers to Progress/Issues

No major blocker.