Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL
Tutor Name: Zhenlin Liu
Client Name: Zilin Zhang

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	manager, programmer, tester
2	Linkang Wen	540276619	lwen0131	tracker, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	doomsayer, programmer, tester
4	Yuqi Wu	540035669	yuwu0501	customer liaison, programmer, tester
5				
6				
7				
8				

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 11/10/2026

Weekly Group Meeting Minutes

Time: 5 October 2026, 5:00 - 7:00 pm

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Linkang Wen

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Deployment version 1, registration fixes, and functional tests for the core pipeline.	Use the tested deployment build as the final baseline.	All.	None.
2	What is in progress?	Final report, presentation, result visualisation, and packaging for delivery.	Freeze core functions and complete only low-risk polishing.	All.	None.
3	What is working well?	The project runs through a simplified launcher and the main pipeline modules have functional-test evidence.	Keep the current module interfaces and preserve reproducible commands.	Linkang Wen.	None.
4	What needs improvement?	Matching-result presentation and documentation of difficult registration cases.	Add clear result summaries and record known limitations in the final report.	Qiang Li and Yuqi Wu.	None.
5	Reminders	Avoid risky late changes and keep GitHub, Jira, report figures, and test records consistent.	Review all final evidence against the deployed version.	All.	None.
6	What needs to be completed before the next meeting?	Final report sections, presentation rehearsal, packaging check, and final end-to-end smoke test.	Assign owners and complete a clean-machine execution check.	All.	Client confirmation.

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
7	**What's Next**	Submit the final report and prepare the final client-facing demonstration and handover.	Prioritise accuracy, reproducibility, and clear limitations.	All.	None.

Main Discussions

- The team reviewed the deployed build, recent functional-test evidence, remaining report work, and final demonstration readiness.
- Each member gave an individual progress update within the meeting discussion, including completed work, current tasks, blockers, and the next action.
- The team agreed to freeze core functionality and restrict remaining work to documentation, result presentation, and low-risk bug fixes.

Key Takeaways

- Registration and matching now have functional-test coverage, and the known registration failure was corrected in the current baseline.
- The final report must distinguish tested results from remaining limitations and explain the four previously excluded registration cases.
- The final package should be reproducible through the documented launcher and data configuration.

What Happened

- The team confirmed the current deployment version and reviewed tests for patient loading, alignment, matching, lesion features, pair costs, visualisation, and tracking summaries.
- Responsibilities for report evidence, packaging, technical validation, and the final presentation were confirmed.

What's Next

- [ ] Qiang Li will finalise dashboard screenshots, QA evidence, and presentation material.
- [ ] Linkang Wen will track the final checklist, reproducibility notes, meeting minutes, and delivery package.
- [ ] Haoxiong Pan will verify loading, extraction, feature, pair-cost, and multiplanar-view evidence.
- [ ] Yuqi Wu will verify registration, matching, evaluation metrics, and difficult-case documentation.

Weekly Client Meeting Minutes

Time: 9 October 2026, 3:00 - 4:00 pm

Venue: Zoom

https://us05web.zoom.us/launch/jc/85843347704

Meeting Minute Taker: Linkang Wen

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	The team reported deployment version 1, registration fixes, and functional testing of the main pipeline modules.	Retain the current build as the delivery baseline.	All.	None.
2	Who owns each final area?	The client requested confirmation of responsibility for the final report, package, tests, and demo evidence.	Confirm the four final-area owners in the report checklist.	All.	None.
3	What were the demo results?	The team demonstrated the deployed workflow and reviewed the documented 11-patient evaluation results.	Use verified metrics and state the evaluation limitations clearly.	All.	None.
4	What is still in progress?	Final report writing, matching-result presentation, rehearsal, and delivery checks.	Complete the remaining work without changing stable core interfaces.	All.	None.

UG Capstone Project Weekly Meeting Minutes

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
5	What needs improvement?	Lesion-match results should be easier to interpret in the client-facing output.	Improve labels and summaries while preserving the tested matching logic.	Qiang Li and Yuqi Wu.	None.
6	What needs to be completed before the next meeting?	Final report, presentation rehearsal, reproducibility check, and handover package.	Run one final smoke test and record any known limitations.	All.	None.
7	**What's Next**	Final demonstration, report submission, and project handover.	Present the tested workflow, evaluation results, and remaining limitations.	All.	None.

Main Discussions

- The client asked for the latest progress, the responsible person for each final area, and the outcome of the current demonstration.
- The team presented the deployment baseline, functional-test coverage, and the documented lesion-tracking evaluation.
- The team also gave individual progress updates within the main meeting discussion.

Key Takeaways

- The current pipeline achieved 91.0% tracking accuracy and 90.7% F1 on 11 evaluated Cohort A patients; the report will state the registration-related exclusions and limitations.
- The stable deployment build should be preserved while the team improves documentation and result presentation.

What Happened

- The client reviewed the current status and the plan for final submission and handover.
- Remaining work focuses on report quality, reproducibility, visual clarity, and rehearsal.

What's Next

- [ ] Complete and review the final report and presentation.
- [ ] Run a clean final smoke test using the documented launcher and data configuration.
- [ ] Deliver the stable package, verified results, and documented limitations to the client.