

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL

Tutor Name: Zhenlin Liu

Client Name: Zilin Zhang

Group members details
(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	manager, programmer, tester
2	Linkang Wen	540276619	lwen0131	tracker, programmer, tester
3	Haoxiong Pan	530425128	hpan0285	doomsayer, programmer, tester
4	Yuqi Wu	5400356699	yuwu0501	customer liaison, programmer, tester

Attendances: Linkang Wen, Qiang Li, Haoxiong Pan, Yuqi Wu

Apologies: None

Submission Date: 18/09/2026

Weekly Group Meeting Minutes

Time: 18 September 2026

Venue: Storie Dixson Seminar Room N333

Meeting Minute Taker: Haoxiong Pan

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Completed the prototype, delivered the presentation and demonstration.	Presentation during the tutorial.	All.	None.
2	What is in progress?	Prepare client deployment and continue polishing.	Prepare presentation for the client and check if there is a need for polishing.	All.	None.
3	What is working well?	Prototype work successful	Continue polishing	All.	None.
4	What needs improvement?	The presentation of dashboard content still needs improvement	After presenting to the client, ask the client where is need improvement	All.	None.
5	Reminders	The client deployment is scheduled for Friday	Send agenda before the meeting.	All.	None.
6	What needs to be completed before the next meeting?	PPT files required for the presentation and any files needed by the client	Complete before the Week 8.	All.	None.
7	What's Next	Client meeting	Send agenda before the meeting.	All.	None.

Main Discussions

We have completed the presentation and discussing whether the dashboard needs to be polished before next week's client deployment, how to solve new problems if they

arise, and setting a specific time. If the polishing is not completed before then, we will directly use the prototype to ensure the smooth progress of the client deployment.

Key Takeaways

Prioritize a reliable end-to-end solution; keep advanced features as stretch goals.

What Happened

Completed: Presentation during the tutorial.

Carried forward: Prepare client deployment and continue polishing.

What's Next

We will prepare a speech and practice on client deployment. We will try to polish the prototype and complete it before the deadline set by ourselves. If we cannot complete it, we will ensure the smoothness of the client deployment.

Weekly Client Meeting Minutes

Time: 18 September 2026

Venue: zoom link <https://uni-sydney.zoom.us/j/81094054857>

Meeting Minute Taker: Haoxiong Pan

Attendances: Zilin Zhang (client), Qiang Li, Haoxiong Pan, Yuqi Wu, Linkang Wen

Apologies: None

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Our prototype	We ask the customer if there are any areas that need improvement on our prototype	All.	None.
2	What is in progress?	Prepare client deployment and continue polishing.	Prepare presentation for the client and check if there is a need for polishing.	All.	Confirm with client.
3	What is working well?	Prototype work successful	Ask the client if there are any features that need improvement	All.	Confirm with client.
4	What needs improvement?	PPT files required for the presentation and any files needed by the client	Ask the client if they have any specific requirements for the documents we provide	All.	Confirm with client.

5	Reminders	The client deployment is scheduled for Friday	Ask the client if the client want to change the time	All.	Confirm with client.
6	What needs to be completed before the next meeting?	PPT files required for the presentation and any files needed by the client	Complete before the Week 8.	All.	None.
7	What's Next	Carefully confirm whether we meet the client's needs and identify any areas that need to be modified.	Based on customer needs.	All.	None.

Main Discussions

The team and the client discussed our prototype and our presentation, and we inquired in detail whether the client had specific requirements that needed to appear on the client deployment.

Key Takeaways

The customer is satisfied with the prototype and expressed that the team can make their own decisions on which parts need to be polished.

What Happened

The client is satisfied with our prototype and has stated that there are no detailed areas that need to be modified. We will decide whether to polish the presentation of the dashboard or other aspects based on the decisions made within the team.

What's Next

We will prepare a presentation and practice on client deployment. We will try to polish the prototype and complete it before the deadline set by ourselves. If we cannot complete it, we will ensure the smoothness of the client deployment.

Individual Progress Report

Qiang Li — Student ID: 540788868

- Goals: Coordinate final prototype polishing, presentation/demo readiness, and final integration review.
- Progress Made: Completed lesion visualisation and aligned-feature work, and supported documentation, rehearsal, and dashboard review.
- Blockers/Issues: No major blocker;
- Next: Freeze core functionality, review final PPT/demo assets, and support final integration checks and Q&A preparation.

Linkang Wen — Student ID: 540276619

- Goals: Keep Cohort A subset preparation, patient manifests, and remaining polishing tasks clearly tracked.
- Progress Made: Completed the subset/manifest workflow, supported integration checks, and tracked the remaining presentation and delivery tasks.
- Blockers/Issues: No major blocker;
- Next: Recheck manifests and data paths, confirm reproducible launcher behaviour, and help package the final delivery files.

Haoxiong Pan — Student ID: 530425128

- Goals: Finalise image loading, lesion extraction, pair costs, multiplanar views, tracking summary, and technical risk checks.
- Progress Made: Completed the assigned modules, fixed the Cohort A viewer latency issue, and verified masks plus all three anatomical views.
- Blockers/Issues: No major blocker;
- Next: Run final Cohort A/B smoke tests, keep launcher/documentation current, and avoid risky late feature changes.

Yuqi Wu — Student ID: 5400356699

- Goals: Stabilise registration, lesion matching, evaluation, and client-facing evidence for the final demonstration.
- Progress Made: Completed registration, min-cost-flow matching and Cohort A evaluation integration, and supported end-to-end testing and presentation preparation.
- Blockers/Issues: No major blocker;
- Next: Recheck difficult cases and metrics, support the final demo, and document known limitations and any remaining polish items.