

Project31 - Longitudinal PET/CT Lesion Quantification and Treatment

Group Formal Tag: COMP3888_M17_03_ZL

Tutor Name: Zhenlin Liu

Client Name: Zilin Zhang

Group members details

(indicate if any member is doing multiple units)

No.	Student Name	Student ID	Student Unikey	XP-Roles
1	Qiang Li	540788868	qili0179	Manager, programmer, tester
2	Linkang Wen	540276619	lwen0131	Tracker, programmer, tester
3	HaoXiong Pan	530425128	hpan0285	Doomsayer, programmer, tester
4	Yuqi Wu	5400356699	yuwu0501	Customer, Liaison, programmer

Attendances: *Qiang Li, Linkang Wen, HaoXiong Pan, Yuqi Wu.*

Apologies: *None.*

Submission Date: 11/09/2026

Weekly Group Meeting Minutes

Time: 11 September 2026, the 5th meeting

Venue: zoom link <https://uni-sydney.zoom.us/j/81094054857>

Meeting Minute Taker: Qiang Li

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Initial cohort tests; metrics documented.	Verify test counts.	Linkang	None
2	What is in progress?	Matching and interface integration.	Show results in the UI.	Haoxiong	None recorded
3	What is working well?	Interface runs; image views available.	Use in progress demo.	Yuqi	None recorded
4	What needs improvement?	Alignment, matching and extraction failures.	Reproduce and classify.	Qiang	None recorded
5	Reminders	Progress demo may show unfinished work.	Confirm time allocation.	All	None recorded
6	What needs to be completed before the next meeting?	Slides and current progress demo.	Prepare for presentation.	All	None recorded
7	What's Next	Runnable workflow, then optimization.	Compare with ground truth.	All	None recorded

Main Discussions

- The team reviewed testing, matching performance and preparation for the upcoming demonstrations. The immediate priority is a runnable workflow and a clear account of current progress and remaining failures.
- Testing: a cohort of 15 patients was mentioned, with four cases apparently failing. These counts require confirmation. Remaining issues include alignment and matching.

- Integration: the interface can run and displays image views, but matching results have not yet been integrated. The team discussed making the workflow runnable in roughly two weeks.

Key Takeaways

- The upcoming progress demonstration can show current work, unresolved issues and future plans. A finished project is not required for that demonstration.
- Define each evaluation metric clearly. The proportion of ground-truth matches found was described as recall or sensitivity. Report false matches and missed matches separately; verify the reported percentages before using them.

What's Next

- ☐ Qiang Li — Reproduce and classify failing cases and deliver a failure log before the next meeting.
- ☐ Linkang Wen — Verify patient counts and metric definitions and deliver an updated evaluation summary before the next meeting.
- ☐ HaoXiong Pan — Integrate matching output into the interface and deliver a runnable build, targeting roughly two weeks.
- ☐ Yuqi Wu — Prepare the demo and confirm the presentation duration and deliver a demo outline before next week's presentation.

Weekly Client Meeting Minutes

Time: 7 September 2026, the 5th meeting.

Venue: tutorial.

Meeting Minute Taker: Qiang Li.

Attendances: Qiang Li, Yuqi Wu, Linkang Wen, HaoXiong Pan.

Apologies: None.

#	Agenda Item	Description/ Comments	Decision/Action	Who?	Items for escalation
1	What has been completed?	Initial patient-cohort testing.	Verify counts and failures.	Linkang	None recorded
2	What is in progress?	Matching and UI integration.	Complete runnable workflow.	Haoxiong	None recorded
3	What is working well?	Interface displays image views.	Demonstrate current build.	Yuqi	None recorded
4	What needs improvement?	Alignment and matching failures.	Reproduce failing cases.	Qiang	None recorded
5	Reminders	Progress demo can show unfinished work.	Confirm allotted time.	Yuqi	None recorded
6	What needs to be completed before the next meeting?	Slides and demo preparation.	Show progress and next steps.	All	None recorded
7	What's Next	End-to-end evaluation.	Compare with ground truth.	All	None recorded

Main Discussions

The discussion covered failing test cases, matching performance, interface integration and expectations for the upcoming demonstrations. The workflow runs in part, but matching output is not yet integrated into the interface.

Key Takeaways

Show current progress, known limitations and next steps in the progress demo. Prioritize a complete workflow, application of the algorithm and comparison with ground truth. And optimization can follow, clearly distinguishing accuracy, precision and recall.

What Happened

The team reported a 15 patient test cohort and apparently 4 failing cases. These figures require confirmation. Alignment, matching and possible upstream extraction issues remain.

What's Next

Reproduce failures, validate metric definitions, integrate matching and prepare slides with a current-build demonstration. A runnable workflow in roughly two weeks was discussed as a target.

Individual Progress Report

Name: Qiang Li

Student ID: 540788868

Goals

Investigate failing cases and identify problems in the processing workflow. Help coordinate preparation for the upcoming presentation.

Progress Made

The team identified problems with alignment and lesion matching. Some failures may begin during extraction. Individual debugging results require confirmation.

Blockers to Progress/Issues

The causes of several failures remain unclear. These cases need further testing before the team can choose suitable fixes.

Name: Linkang Wen

Student ID: 540276619

Goals

Check the test results and clarify how each evaluation metric is calculated.

Progress Made

The team reported initial cohort testing and an existing metrics document. Patient counts and individual testing contributions require confirmation.

Blockers to Progress/Issues

The reported results need verification. Accuracy, precision and recall must have clear definitions before the team compares matching performance.

Name: HaoXiong Pan

Student ID: 530425128

Goals

Connect the matching results to the interface and support a complete, runnable workflow.

Progress Made

The interface runs and displays image views. Matching results have not yet been integrated. Individual implementation progress requires confirmation.

Blockers to Progress/Issues

Matching errors and incomplete integration limit the full workflow. Further testing is needed once the components are connected.

Name: Yuqi Wu

Student ID: 5400356699

Goals

Prepare a demonstration of current progress and confirm presentation arrangements.

Progress Made

The discussion clarified that the progress demonstration can include unfinished work, known issues and future plans. Individual preparation status requires confirmation.

Blockers to Progress/Issues

The presentation duration remains unconfirmed. Missing matching results also limit what the team can demonstrate in the interface.